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STANDARD FORM 30(continued) 
 
A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 02-144, Consolidation of 

Global HF and Tech Control at Ascension AAF, dated 12 July 02.   
 
All changes are denoted by a vertical line in the right margin.  
 
B.   Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
 

The amount in block 20 remains unchanged as a result of this modification. 
 

(2) Section B – Supplies/Services and Price/Cost 
 

FY03 CLINs 3001 (Technical Services) is decreased by $70,302 and CLIN 3010AC (Contractor-Acquired Property) is increased by 
$70,302.  Pages B-18, B-21 through B-37 are hereby superseded by the attached replacement pages B-18, B-21 through B-37 marked 
“Modification P00102.” 

 
The total estimated amount for this effort remains unchanged. 

 
(3) Section J – Attachments - Statement of Work 
 
Replace current page 22 with replacement page 22 marked “Modification P00102.” 

 
C.   All other contract terms and conditions remain unchanged. 
 
D.   Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 02-144, dated 

12 July 02.  The contractor releases the government from any and all liability under this contract for further equitable adjustment 
attributable to such facts or circumstances giving rise to the referenced proposal. 
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LINE ITEM  DESCRIPTION    QTY UNIT  COST  
(CLIN)               

3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,353,922 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        45,424,224  $         (70,302) $    45,353,922       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                   -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,706,377 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,706,377    $      6,706,377       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO $           5,628,751 
   From Change To      
  Est. Cost  $          5,628,751  $                   -  $      5,628,751       
            

3010AB Travel and Per Diem    1 JO $           1,001,595 
   From Change To      
  Est. Cost  $          1,001,595  $                   -  $      1,001,595       
           

3010AC Contractor Acquired Property (CAP)   1 JO $           8,198,656 
   From Change To      
  Funding  $          8,128,354  $           70,302  $      8,198,656      
   Est Amount Unfunded Funded      
  Est. Cost  $          8,198,656   $      8,198,656       
           

3010AD Downrange A&E     1 JO $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -  $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -        
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         53,735,041 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         53,735,041 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $           3,328,115 
  Held in Contingent Liability      
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         16,449,002 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         16,449,002 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         73,512,158 
         
  TOTAL FUNDED AMOUNT FY03          $         70,184,043 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03          $                        -  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $         43,390,395 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,462,540  $  (72,145)  $    43,390,395       
             

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $         44,692,499 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,764,644  $  (72,145) $    44,692,499       
             

4003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
   From Change  To      

4003AA01 Est. Cost $0  $0  $0       
   From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO $              189,853 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             189,853   $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $           1,546,020 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,546,020  $           -   $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO $           1,857,070 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,857,070  $           -   $      1,857,070       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008 DATA REQUIREMENTS     1 JO  $NSP  
4009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned      $           1,175,248 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,177,202  $    (1,954) $      1,175,248       

4009AB Award Fee Pool Available/Earned       $           1,410,189 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
   From Change To     
  Est. Cost  $          1,412,534  $    (2,345) $      1,410,189       

4009AC Award Fee Pool Available/Earned      $              234,940 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $             235,331  $       (391) $         234,940       

4009AD Award Fee Pool Available/Earned      $           1,210,514 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $          1,212,468  $    (1,954) $      1,210,514       

4009AE Award Fee Pool Available/Earned      $           1,452,508 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
   From Change To     
  Est. Cost  $          1,454,853  $    (2,345) $      1,452,508       

4009AF Award Fee Pool Available/Earned      $              241,991 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $             242,382  $       (391) $         241,991       

4009AG- 4009AJ  RESERVED             
4009AK Award Fee Pool Available/Earned      $                  5,142 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 5,142   $             5,142       
          

4009AL Award Fee Pool Available/Earned      $                  6,170 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
   From Change To     
  Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned      $                  1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 1,028   $             1,028       

4009AN Award Fee Pool Available/Earned      $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               41,871   $           41,871       

4009AP Award Fee Pool Available/Earned      $                50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
   From Change To     
  Est. Cost  $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned      $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned      $                50,300 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               50,300  $           -    $          50,300       

4009AS Award Fee Pool Available/Earned      $                60,355 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
   From Change To     
  Est. Cost  $               60,355  $           -   $           60,355       

4009AT Award Fee Pool Available/Earned      $                10,055 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               10,055  $           -   $           10,055       
            
  TOTAL PROPOSED AWARD FEE                           $           5,958,931 
         
 AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)    $           3,053,918 
         
 AWARD FEE (CLINS 4009AD-AT)     $           3,138,554 

 
F08650-00-C-0005 
Modification P00102 
Page B-25 



F08650-00-C-0005 
P00102 

Page 9 of 22 
 

 
CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

4010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

4010AA Overtime    1 JO $           5,722,953 
   From Change To      
  Est. Cost  $          5,722,953  $           -   $      5,722,953       
           

4010AB Travel and Per Diem    1 JO $              942,692 
   From Change To      
  Est. Cost  $             942,692  $           -    $        942,692       
           

4010AC Contractor Acquired Property (CAP)   1 JO $           7,947,420 
   From Change To      
  Est. Cost  $          7,870,586 $    76,834 $      7,947,420       
           

4010AD Downrange A&E     1 JO  $           1,660,000 
   From Change To      
  Est. Cost  $          1,660,000  $           -   $      1,660,000       
           

4010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $           -    $                   -        
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)    $         46,983,338 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)               $           3,053,918 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,273,065 
         
  TOTAL ESTIMATED AMOUNT  FY04      $         66,310,321 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)    $         48,285,442 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AD - AT)                $           3,138,554 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,273,065 
         
  TOTAL ESTIMATED AMOUNT  FY04          $         67,697,061 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,574,536 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,648,092  $            (73,556) $   44,574,536       
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,913,906 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        45,987,462  $            (73,556) $   45,913,906       
             

5003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
   From Change  To      

5003AA01 Est. Cost $0  $0  $0       
   From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

5004 RESERVED             
             

5005 PRICE OPTION CLIN -    1 JO  $              195,441 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441   $        195,441       
             

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136  $                     -   $     1,590,136       
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,255,703 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,255,703  $                     -   $     1,255,703       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
5008 DATA REQUIREMENTS     1 JO  $NSP  
5009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
5009AA Award Fee Pool Available/Earned       $           1,207,323 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,209,315  $              (1,992) $     1,207,323       

5009AB Award Fee Pool Available/Earned       $           1,448,673 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,451,064  $              (2,391) $     1,448,673       

5009AC Award Fee Pool Available/Earned       $              241,352 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $             241,750  $                 (398) $        241,352       

5009AD Award Fee Pool Available/Earned       $           1,243,599 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,245,591  $              (1,992) $     1,243,599       

5009AE Award Fee Pool Available/Earned       $           1,492,203 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,494,594  $              (2,391) $     1,492,203       

5009AF Award Fee Pool Available/Earned       $              248,605 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $             249,003  $                 (398)  $        248,605       

5009AG -5009AJ  RESERVED             
5009AK Award Fee Pool Available/Earned       $                  5,293 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 5,293    $           5,293       
          

5009AL Award Fee Pool Available/Earned       $                  6,352 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 6,352   $            6,352       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned      $                  1,059 

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 1,059   $            1,059       

5009AN Award Fee Pool Available/Earned      $                43,066 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               43,066   $          43,066       

5009AP Award Fee Pool Available/Earned      $                51,679 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               51,679   $          51,679       

5009AQ Award Fee Pool Available/Earned      $                  8,613 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $                 8,613   $            8,613       

5009AR Award Fee Pool Available/Earned      $                34,011 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               34,011  $                     -  $          34,011       

5009AS Award Fee Pool Available/Earned      $                40,810 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               40,810  $                     -  $          40,810       

5009AT Award Fee Pool Available/Earned      $                  6,799 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $                 6,799  $                     -  $            6,799       
            
  TOTAL PROPOSED AWARD FEE                           $           6,079,437 
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)    $           3,095,030 
         
 AWARD FEE (CLINS 5009AD-AT)     $           3,182,089 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

5010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

5010AA Overtime    1 JO  $           5,843,698 
   From Change To      
  Est. Cost  $          5,843,698  $                     -  $     5,843,698       
           

5010AB Travel and Per Diem    1 JO  $              958,893 
   From Change To      
  Est. Cost  $             958,893  $                     -   $       958,893       
           

5010AC Contractor Acquired Property (CAP)   1 JO  $           8,120,997 
   From Change To      
  Est. Cost  $          8,042,660  $             78,337 $     8,120,997       
           

5010AD Downrange A&E     1 JO  $           1,700,000 
   From Change To      
  Est. Cost  $          1,700,000  $                     -  $     1,700,000       
           

5010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                     -   $                  -        
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)      $         47,615,816 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)               $           3,095,030 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,623,588 
         
  TOTAL ESTIMATED AMOUNT  FY05      $         67,334,434 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)    $         48,955,186 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AD - AT)                $           3,182,089 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,623,588 
         
  TOTAL ESTIMATED AMOUNT  FY05          $         68,760,863 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,700,694 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             45,775,718  $    (75,024) $    45,700,694       
             

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         47,078,435 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             47,153,459  $    (75,024) $    47,078,435       
             

6003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

6003AA Cost-Plus-Fixed Fee          
   From Change  To      

6003AA01 Est. Cost $0  $0  $0       
   From Change  To      

6003AA02 Fixed Fee $0  $0  $0       
6003AB Firm Fixed Price          

   From Change  To      
     $                            -  $0  $0        

6004 RESERVED             
             

6005 PRICE OPTION CLIN -    1 JO  $              201,214 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  201,214   $         201,214       
             

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,635,677  $             -   $      1,635,677       
             

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $               1,287,446  $             -   $      1,287,446       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
6008 DATA REQUIREMENTS     1 JO  $NSP  
6009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
6009AA Award Fee Pool Available/Earned       $           1,237,824 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,239,856  $      (2,032) $      1,237,824       

6009AB Award Fee Pool Available/Earned       $           1,485,274 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,487,712  $      (2,438) $      1,485,274       

6009AC Award Fee Pool Available/Earned       $              247,449 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $                  247,855  $         (406) $         247,449       

6009AD Award Fee Pool Available/Earned       $           1,275,139 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,277,171  $      (2,032) $      1,275,139       

6009AE Award Fee Pool Available/Earned       $           1,530,051 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,532,489  $      (2,438) $      1,530,051       

6009AF Award Fee Pool Available/Earned       $              254,910 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $                  255,316  $         (406) $         254,910       

6009AG -6009AJ  RESERVED             
6009AK Award Fee Pool Available/Earned       $                  5,450 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      5,450   $             5,450       
          

6009AL Award Fee Pool Available/Earned       $                24,539 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                    24,539    $          24,539       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
6009AM Award Fee Pool Available/Earned      $                  1,090 

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      1,090   $             1,090       

6009AN Award Fee Pool Available/Earned      $                44,300 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    44,300   $           44,300       

6009AP Award Fee Pool Available/Earned      $                53,160 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    53,160   $           53,160       

6009AQ Award Fee Pool Available/Earned      $                  8,860 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                      8,860   $             8,860       

6009AR Award Fee Pool Available/Earned      $                34,871 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    34,871  $             -  $           34,871       

6009AS Award Fee Pool Available/Earned      $                41,842 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    41,842  $             -    $          41,842       

6009AT Award Fee Pool Available/Earned      $                  6,971 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                      6,971  $             -   $             6,971       
            
  TOTAL PROPOSED AWARD FEE                           $           6,251,730 
         
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)    $           3,191,630 
         
 AWARD FEE (CLINS 6009AD-AT)     $           3,281,183 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

6010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

6010AA Overtime    1 JO  $           5,964,457 
   From Change To      
  Est. Cost  $               5,964,457  $             -   $      5,964,457       
           

6010AB Travel and Per Diem    1 JO $              976,100 
   From Change To      
  Est. Cost  $                  976,100  $             -   $         976,100       
           

6010AC Contractor Acquired Property (CAP)   1 JO $           8,322,471 
   From Change To      
  Est. Cost  $               8,242,571 $      79,900 $      8,322,471       
           

6010AD Downrange A&E     1 JO $           1,730,000 
   From Change To      
  Est. Cost  $               1,730,000  $             -   $      1,730,000       
           

6010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $             -    $                   -        
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003)      $         48,825,031 
         
  ESTIMATED COST (CLIN 6003)                $                        -  
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,191,630 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,993,028 
         
  TOTAL ESTIMATED AMOUNT  FY06      $         69,009,689 
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003)    $         50,202,772 
         
  ESTIMATED COST (CLIN 6003)                $                        -  
         
  AWARD FEE (CLINS 6009AD - AT)                $           3,281,183 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,993,028 
         
  TOTAL ESTIMATED AMOUNT  FY06          $         70,476,983 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,609,926 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,328,979 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $         73,512,158 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          70,184,043 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,310,321 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,697,061 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,334,434 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,760,863 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,009,689 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,476,983 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        462,127,507 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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plastic sheath-filled cables to include universal color codes for communications cables ranging from 6-pair to 3,600-
pair.  
1.8.7.6 Expand the backbone cable plant as necessary. 
1.8.8 Communications Support—Antigua AS 
Operate and maintain communications at Antigua AS to include the administrative telephone element, intercom 
(PAW/TOPS), and VHF, UHF, and SATCOM equipment. Request air-to-ground satellite circuits.  
1.8.8.1 Manage and perform organic (level-1 maintenance on the Land Mobile Radio (LMR) sysyem. 
1.8.9 Communications Support—Ascension AAF 
Operate and maintain communications instrumentation at Ascension AAF to ensure a reliable and capable support 
element for operations and daily activity.  
1.8.9.1 Operate and maintain the Weather Intercept Facility in Mode 1, 24 hours a day, 7 days a week.  The Global 
High Frequency system will have a one-hour maintenance response.  
1.8.9.2 Request air-to-ground satellite circuits.  Manage and perform organic (level-1) maintenance on the Lqnd 
Mobile Radio (LMR) system. 
1.8.9.3 Operate and maintain Contingency Bent Pipe Communications satelite terminal equipment. 
 
1.8.10 Naval Ordnance Test Unit (NOTU) 
Operate and maintain communication systems within Navy-designated areas at CCAS to support scheduled 
operations. 
1.8.10.1 Operate and maintain cable plant at Complex 46, Navy TOF, Hangars AP, AQ, and Z, and GTB and all 
associated intercommunications, public address, aural warning, and CCTV systems.  
1.8.10.1.1 Provide operational checks on communications equipment installed in the Navy area.  
1.8.10.1.2 Perform periodic tests to ensure operational readiness of equipment and circuits.  
1.8.10.1.3 Process defective modules and components for vendor repair and ensure a spare-parts inventory while 
maintaining custodial accountability of hardware, spares, and test equipment.  
1.8.10.1.4 Operational checks shall be performed as follows: (a) perform routine operational checks 5 days a week 
with daily keying and on-call maintenance service within 4 hours and (b) perform critical operational checks 7 days 
a week, with daily keying and on-call maintenance within 4 hours. Critical periods start with the beginning of each 
CET and DASO operation until end of exercise plus 5 days. 
1.8.10.1.5 Perform operational checks at the TOF during the Critical COMSEC support period including the 24-hour 
period after launch. Perform routine operational COMSEC support 24 hours a day, 5 days a week. Perform daily 
keying.  
1.8.10.1.6 Perform COMSEC at the GTB during the critical periods that include the 5 hours on F-2, F-1, and launch 
day from T-1 hour to T+4 hours. Perform keying as required. Maintain routine operational COMSEC services 5 
days a week, 8 hours a day, 0730L-1615L. Perform keying as required. Provide maintenance service available on-
site during scheduled critical periods. Perform on-call maintenance service within 4 hours. 
1.8.10.1.7 Provide management, keying, and COMSEC custodial service for STU-III and KOI-18 key fill operation 
equipment installed at the Navy contractor IEC/FTSS office and the Navy contractor office trailer at JDMTA.  
1.8.11 AFRL Ionospheric Scintillation Monitoring—Ascension AAF 
Operate and maintain the AFRL Scintillation Data Recording System at Ascension 8 hours a day, 5 days a week.  
1.8.11.1 Perform daily system calibrations.  
1.8.11.2 Prepare and mail data files and strip chart recordings per customer and operational instructions. 
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